



Africa Centres for Disease Control and Prevision (Africa CDC)

Annual Procurement Plan

for the year 2024

Consultancy Services

<u>Description</u>	Reference No.	Category -	Sourcing	Type of	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial	Combined	Approval Date	Contract Vetting	Contrac
		Sourcing	Method	Competition								Proposal	<u>Evaluation</u>			Signing
Executive Office								1						1		I
Division of Disease Control and Prevention Cosnuslatancy Service to conduct legal mapping and support the domestication of the IPC legal framework in 55 Member States	ACDC/DCP/CS/	cs	IC	ос	72,000.00	Expertise France	20-Jan-24	25-Jan-24	24-Feb-24	16-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	25-Apr-2
Cosnultancy Service to support Africa CDC WASH resources to MS including WASH guidelines, SOPs, monitoring and evaluation frameworks, Job aids, protocols	ACDC/DCP/CS/	cs	IC	ос	72,000.00	Expertise France	1-Feb-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May-2
Consultancy Service to support the domestication of IPC Legal Framework and develop the national IPC standards	ACDC/DCP/CS/	CS	INDV	ОС	72,000.00	Expertise France	20-Jan-24	25-Jan-24	24-Feb-24	16-Mar-24	23-Mar-24	28-Mar-24	4-Apr-24	11-Apr-24	18-Apr-24	25-Apr-2
Cosnultancy Service (8 IC) to conduct ToT on Emergency Obstetric and newborn care Managemnet for a pool of continental team of trainers on EmONC (Expert led training)	ACDC/DCP/CS/	cs	CDS	DC	38,000.00	World Bank	15-Mar-24	20-Mar-24	19-Apr-24	10-May-24	17-May-24	22-May-24	29-May-24	5-Jun-24	12-Jun-24	19-Jun-2
Consultancy Service to develop the framework for multi- sectoral engagement and action for NCDs prevention and control and mental health promotion in Africa	ACDC/DCP/CS/	cs	INDV	ос	54,000.00	World Bank	21-Jan-24	26-Jan-24	25-Feb-24	17-Mar-24	24-Mar-24	29-Mar-24	5-Apr-24	12-Apr-24	19-Apr-24	26-Apr-
Short-term consultancies to support Member States with slimination of endemic and neglected tropical diseases	ACDC/DCP/CS/	cs	INDV	ос	50,400	World Bank	5-Feb-24	10-Feb-24	11-Mar-24	1-Apr-24	8-Apr-24	13-Apr-24	20-Apr-24	27-Apr-24	4-May-24	11-May
Contract extension for four (04) community health pecialists	ACDC/DCP/CS/	CS	INDV	DC	180,000.00	UNICEF	1-Feb-24							8-Feb-24		15-Feb
mergency Preparedness and Response Consultancy services for the development of the	ACDC/EPR/CS/		IC	oc	\$ 70.000.00	Member States		1	1			7	1	1	1	
Emergency Response Framework. Consultancy service for the development of the	ACDC/EPR/CS/	CS	IC	oc	\$ 70,000.00	World Bank	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun-
nanagement Framework for EPR Consultancy services for the development of the framework for the declaration of the Public Health	ACDC/EPR/CS/	CS	QCBS	ОС	\$ 100,000.00	World Bank	1-Mar-24 15-Feb-24	6-Mar-24 28-Feb-24	5-Apr-24 29-Mar-24	26-Apr-24 19-Apr-24	3-May-24 26-Apr-24	8-May-24 1-May-24	15-May-24	22-May-24	29-May-24 22-May-24	5-Jun- 29-May
Emergency of Continental Security Consultancy for procurement of data science and analytics	ACDC/EPR/CS/	-	QCBS	OC	\$ 100,000.00	World Bank					,	,	8-May-24	15-May-24	,	
ervices for the development of the hazard atlas. Consultancy services to develop Emergency Preparedness	ACDC/EPR/CS/	cs	QCBS	OC	\$ 100,000,00	World Bank	1-Mar-24	14-Mar-24	13-Apr-24	4-May-24	11-May-24	16-May-24	23-May-24	30-May-24	6-Jun-24	13-Jur
ramework Consultancy Service for Architectural design, supervision		CS			100,000.00		15-Mar-24	28-Mar-24	27-Apr-24	18-May-24	25-May-24	30-May-24	6-Jun-24	13-Jun-24	20-Jun-24	27-Jur
nd Rennovation of Douala warehouse consultancy service to Conduct studies to understand the	ACDC/EPR/CS/	CS	LCS	00	\$ 50,000.00	AfDB World Bank	1-Mar-24	6-Mar-24	5-Apr-24	26-Apr-24	3-May-24	8-May-24	15-May-24	22-May-24	29-May-24	5-Jun
source, drivers, risk factors, burdens and effectiveness of interventions during disease outbreaks	ACDC/EPR/CS/	CS	QCBS	ос	\$ 300,000.00		15-Apr-24	28-Apr-24	28-May-24	18-Jun-24	25-Jun-24	30-Jun-24	7-Jul-24	14-Jul-24	21-Jul-24	28-Jul
Consultancy to develop the guidance document with digital latform on local manufacturing of diagnostics in Africa.	ACDC/LSN/CS/	cs	INDV	ос	\$ 65,000.00	World Bank	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Арі
Consultancy to support the training of regulators on egulatory reliance and harmonization.	ACDC/LSN/CS/	cs	INDV	ОС	\$ 55,000.00	World Bank	15-Jan-24	20-Jan-24	19-Feb-24	11-Mar-24	18-Mar-24	23-Mar-24	30-Mar-24	6-Apr-24	13-Apr-24	20-Арі
Cosnultancy service to develop Africa CDC pathogen genomic data sharing and archiving platform	ACDC/LSN/CS/	CS	QCBS	ос	\$ 500,000.00	World Bank	5-Feb-24	18-Feb-24	19-Mar-24	9-Apr-24	16-Apr-24	21-Apr-24	28-Apr-24	5-May-24	12-May-24	19-May
Communications and Public Information	A OD O JODUJOO J	- 00	10	00		M. al a Out	05.104	751.04	0.1404	00.1404	5.404	40.404	47.4	244	4111 01	0.14
Hiring of a fully fledged communication Agency Hiring of Consustancy to support the development of Africa CDC Communication strategies (RCCE, Corporate	ACDC/CPI/CS/ ACDC/CPI/CS/	CS CS	IC QCBS	OC OC	\$ - \$ 138,000.00	Member States World Bank	25-Jan-24 25-Jan-24	7-Feb-24 7-Feb-24	8-Mar-24 8-Mar-24	29-Mar-24 29-Mar-24	5-Apr-24 5-Apr-24	10-Apr-24 10-Apr-24	17-Apr-24 17-Apr-24	24-Apr-24 24-Apr-24	1-May-24 1-May-24	8-May 8-May
Communication, Internal and Digital and Social Media) Hiring of Consultant to develop Africa CDC website using	ACDC/CPI/CS/	cs	IC	ОС	\$ 10,000.00	Member States	1-Feb-23	6-Feb-23	8-Mar-23	29-Mar-23	5-Apr-23	10-Apr-23	17-Apr-23	24-Apr-23	1-May-23	8-May
Drupal																
Cosnultancy service to Conduct NPHI capacity assessment using the Africa CDC NPHI monitoring Scorecardt for the	ACDC/PHIR/CS/	cs	INDV	ос	\$ 60,000.00	World Bank	Feb 1, 2024	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May
North African Region Division of Surveillance and Disease Intelligence											·	·	·		,	
Consultancy Service fto roll out the implementation of Event Based Mangement System (EMS) in 5 AU Member	ACDC/SDI/CS/	cs	QCBS	ос	\$ 200,000.00	Mastercard	21-Jan-24	3-Feb-24	4-Mar-24	25-Mar-24	1-Apr-24	6-Apr-24	13-Apr-24	20-Apr-24	27-Apr-24	4-May
States Consultancy to review and validate all EBS audio video naterials	ACDC/SDI/CS/	cs	LCS	ос	\$ 50,000.00	Mastercard	22-Jan-24	4-Feb-24	5-Mar-24	26-Mar-24	2-Apr-24	7-Apr-24	14-Apr-24	21-Apr-24	28-Apr-24	5-May
Interials Consultancy to support Uganda and Rwanda public health gencies to link local Event Management System to other ealth data systems	ACDC/SDI/CS/	cs	LCS	ос	\$ 80,000.00	World Bank	23-Jan-24	5-Feb-24	6-Mar-24	27-Mar-24	3-Apr-24	8-Apr-24	15-Apr-24	22-Apr-24	29-Apr-24	6-May
consultancy for the development of continent- wide ituation room to monitor and track public health threats	ACDC/SDI/CS/	CS	QCBS	ОС	\$ 200,000.00	World bank	24-Jan-24	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May
Recruitment of consultant- design and supervision of	ACDC/MA/CS/	С	IC	ос	\$ 60,000.00	World Bank	Feb 1, 2024	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May
Varehouse contruction Recruitment of consultant for establishment of centeral	ACDC/MA/CS/	С	IC	oc	\$ 86,400.00	World Bank	Feb 1, 2024	6-Feb-24 6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24 9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May
Archive Consultancy service to support Organizational Development and Institutional Capacity Building	ACDC/MA/CS/	С	IC	ОС	\$ 17,000.00	World Bank	Feb 1, 2024	6-Feb-24	7-Mar-24	28-Mar-24	4-Apr-24	9-Apr-24	16-Apr-24	23-Apr-24	30-Apr-24	7-May
RCC									7404	00.404		10-May-24	47.14. 04	0.14.04	31-May-24	7-Jun-
Consultancy service for Operationalization Finalization of RCC Operational Framework	ACDC/RCC/CS.	CS	QCBS	OC	\$ 86,400.00	World Bank	24-Feb-24	8-Mar-24	7-Apr-24	28-Apr-24	5-May-24	10-IVIAY-24	17-May-24	24-May-24	31-Way-24	/-Jun-

Goods

<u>Description</u> (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signin
Executive Office																
Executive Office								I								
Division of Disease Control and Prevention															L	
Procurement of EmONC Training Materials (Mannequins and	ACDC/DCP/G/	G	RFQ	LC	\$ 80,000,00	World Bank	15-Mar-23	20-Mar-23	27-Mar-23	17-Apr-23	24-Apr-23	N/A	N/A	N/A	1-May-23	8-May-23
all related equipment) Emergency Preparedness and Response	ACDC/DCP/G/	G	RFQ	LC	\$ 60,000.00	World Bank	15-Wal-23	20-Mar-23	27-Mai-23	17-Apr-23	24-Apr-23	N/A	N/A	N/A	I-Way-23	o-iviay-23
		1								r						
Procurement of Deployment kits for Africa CDC staff; Jackets, T-shirts, Umbrellas, Caps, Bags, Hoodies and power banks	ACDC/EPR/G	GO	RFB	ОС	\$ 150,000.00	Master Card	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procurement of warehouse equipement and installation for Douala warehouse	ACDC/EPR/G	GO	RFB	ос	\$ 1,436,348.00	AFDB	N/A	N/A	N/A	8-Feb-24	15-Feb-24	N/A	N/A	N/A	22-Feb-24	29-Feb-24
Procurement of PHEOC ICT equipment for the operationalization of the Africa CDC HQ PHEOC, RCCs and Staff	ACDC/EPR/G	GO	RFB	ОС	\$ 828,165.00	World Bank	20-Mar-24	25-Mar-24	24-Apr-24	15-May-24	22-May-24	N/A	N/A	N/A	29-May-24	5-Jun-24
Procurement of PHEOC ICT equipment for the operationalization of the PHEOC in 23 selected MS	ACDC/EPR/G	GO	RFB	ОС	\$ 11,500,000.00	AfDB	N/A	N/A	N/A	8-Mar-24	15-Mar-24	N/A	N/A	N/A	22-Mar-24	29-Mar-24
Procurement and distribution of critical medical countermeasures for priority pathogens; Cholera, Ebola and Murbarg, Yellow Fever, Menengitis and Influenza of new subtype	ACDC/EPR/G	GO	RFB	ОС	\$ 1,976,720.00	World Bank	3-Apr-23	8-Apr-23	8-May-23	29-May-23	5-Jun-23	N/A	N/A	N/A	12-Jun-23	19-Jun-23
Laboratory Systems and Networks																
Procurement of Tablets for laboractry mapping data collection	ACDC/LSN/G/	GO	RFQ	LC	\$ 15,000.00	World Bank	2-Feb-23	7-Feb-23	14-Feb-23	7-Mar-23	14-Mar-23	N/A	N/A	N/A	21-Mar-23	28-Mar-23
Procurement of data servers, high performce computers	ACDC/LSN/G/	GO	RFB	OC	\$ 430,000.00	World Bank	28-Feb-23	5-Mar-23	4-Apr-23	25-Apr-23	2-May-23	N/A	N/A	N/A	9-May-23	16-May-23
Procurement of Illumina equipment and reagents (Genome Sequencing Systems for Pathogen Genomics and Pandemic Surveillance)	ACDC/LSN/G/	GO	RFB	DC	\$ 437,060.00	AfDB	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procurement of Next Generation Sequencing (NGS) and TapeStation 4200 Instruments for 3 Member States	ACDC/LSN/G/	GO	RFB	DC	\$ 1,194,405.00	AfDB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	N/A	N/A	N/A	10-May-23	17-May-23
Public Health Research and Institutes None									1	ı				ı		
Division of Surveillance and Disease Intelligence																
Procurement of IT equipment (tablets and laptops) for the roll out Event management Management system in Member States	ACDC/SDI/G/	G	RFB	ос	\$ 300,000.00	Mastercard	4-Apr-23	9-Apr-23	9-May-23	30-May-23	6-Jun-23	N/A	N/A	N/A	13-Jun-23	20-Jun-23
Division of Management and Administration																
Procurement of warehouese equipment and archive equipment (Shelves,materials ahandling equipment	ACDC/MA/G/		RFB	ос		World Bank	4-Mar-23	9-Mar-23	8-Apr-23	29-Apr-23	6-May-23	N/A	N/A	N/A	13-May-23	20-May-23
and furniture) Procurement of Vehicles for the five RCC 4x4	ACDC/MA/G/	GO GO	RFB	LC	\$ 350,000.00 \$ 248,332.00	Ms	3-Feb-23	8-Feb-23	15-Feb-23	8-Mar-23	15-Mar-23	N/A	N/A	N/A	22-Mar-23	29-Mar-23
Procurement of vehicles for HQ(4x4,double cabin pickup,Min bus,and Coaster)	ACDC/MA/G/	GO	RFB	LC	\$ 228,781.00	MS	3-Feb-23	8-Feb-23	15-Feb-23	8-Mar-23	15-Mar-23	N/A	N/A	N/A	22-Mar-23	29-Mar-23
Procurement of ICT equipment(Desktop,Laptop,Scanners, Printers,licences)	ACDC/MA/G/	GO	RFB	ОС	\$ 1,500,000.00	World Bank/MS	10-Apr-23	15-Apr-23	15-May-23	5-Jun-23	12-Jun-23	N/A	N/A	N/A	19-Jun-23	26-Jun-23
Puplic Health Policy Diplomacy and Communications																
None Total					\$ 20,674,811.00											

Goods

<u>Description</u> (Value cannot exceed 250 Characters)	Reference No.	Category -	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial	Combined Evaluation	Approval Date	Contract Vetting	Contract Sign
		Sourcing										Proposal				
Executive Office																
Division of Disease Control and Prevention					ļ											
Procurement of EmONC Training Materials (Mannequins and		7							1	<u> </u>						
all related equipment)	ACDC/DCP/G/	G	RFQ	LC	\$ 80,000.00	World Bank	15-Mar-23	20-Mar-23	27-Mar-23	17-Apr-23	24-Apr-23	N/A	N/A	N/A	1-May-23	8-May-23
Emergency Preparedness and Response																
Procurement of Deployment kits for Africa CDC staff; Jackets, I-shirts, Umbrellas, Caps, Bags, Hoodies and power banks	ACDC/EPR/G	GO	RFB	ос	\$ 150,000.00	Master Card	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-2
Procurement of warehouse equipement and installation for Douala warehouse	ACDC/EPR/G	GO	RFB	ос	\$ 1,436,348.00	AFDB	N/A	N/A	N/A	8-Feb-24	15-Feb-24	N/A	N/A	N/A	22-Feb-24	29-Feb-2-
Procurement of PHEOC ICT equipment for the operationalization of the Africa CDC HQ PHEOC, RCCs and	ACDC/EPR/G	GO	RFB	ос	\$ 828,165.00	World Bank	20-Mar-24	25-Mar-24	24-Apr-24	15-May-24	22-May-24	N/A	N/A	N/A	29-May-24	5-Jun-24
Staff Procurement of PHEOC ICT equipment for the operationalization of the PHEOC in 23 selected MS	ACDC/EPR/G	GO	RFB	ос	\$ 11,500,000.00	AfDB	N/A	N/A	N/A	8-Mar-24	15-Mar-24	N/A	N/A	N/A	22-Mar-24	29-Mar-2
Procurement and distribution of critical medical countermeasures for priority pathogens; Cholera, Ebola and Murbarg, Yellow Fever, Menengitis and Influenza of	ACDC/EPR/G	GO	RFB	ос	\$ 1,976,720.00	World Bank	3-Apr-23	8-Apr-23	8-May-23	29-May-23	5-Jun-23	N/A	N/A	N/A	12-Jun-23	19-Jun-2
new subtype Laboratory Systems and Networks																
		1														
Procurement of Tablets for laboraotry mapping data collection	ACDC/LSN/G/	GO	RFQ	LC	\$ 15,000.00	World Bank	2-Feb-23	7-Feb-23	14-Feb-23	7-Mar-23	14-Mar-23	N/A	N/A	N/A	21-Mar-23	28-Mar-2
Procurement of data servers, high performce computers	ACDC/LSN/G/	GO	RFB	OC	\$ 430,000.00	World Bank	28-Feb-23	5-Mar-23	4-Apr-23	25-Apr-23	2-May-23	N/A	N/A	N/A	9-May-23	16-May-2
Procurement of Illumina equipment and reagents (Genome Sequencing Systems for Pathogen Genomics and Pandemic Surveillance)	ACDC/LSN/G/	GO	RFB	DC	\$ 437,060.00	AfDB	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-2
Procurement of Next Generation Sequencing (NGS) and	ACDC/LSN/G/	GO	RFB	DC	\$ 1,194,405.00	AfDB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	N/A	N/A	N/A	10-May-23	17-May-2
FapeStation 4200 Instruments for 3 Member States Public Health Research and Institutes					,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,				0.1420		0				1	,
Division of Surveillance and Disease Intelligence																
Procurement of IT equipment (tablets and laptops) for the roll but Event management Management system in Member States	ACDC/SDI/G/	G	RFB	ОС	\$ 300,000.00	Mastercard	4-Apr-23	9-Apr-23	9-May-23	30-May-23	6-Jun-23	N/A	N/A	N/A	13-Jun-23	20-Jun-2
Division of Management and Administration					·	·	·	·	'				·			
Procurement of warehouese equipment and archive equipment (Shelves,materials ahandling equipment	ACDC/MA/G/		RFB	ОС		World Bank	4-Mar-23	9-Mar-23	8-Apr-23	29-Apr-23	6-May-23	N/A	N/A	N/A	13-May-23	20-May-2
and furniture)		GO			\$ 350,000.00					L						
Procurement of Vehicles for the five RCC 4x4	ACDC/MA/G/	GO	RFB	LC	\$ 248,332.00	Ms	3-Feb-23	8-Feb-23	15-Feb-23	8-Mar-23	15-Mar-23	N/A	N/A	N/A	22-Mar-23	29-Mar-2
Procurement of vehicles for HQ(4x4,double cabin pickup,Min bus,and Coaster)	ACDC/MA/G/	GO	RFB	LC	\$ 228.781.00	MS	3-Feb-23	8-Feb-23	15-Feb-23	8-Mar-23	15-Mar-23	N/A	N/A	N/A	22-Mar-23	29-Mar-2
Procurement of ICT equipment(Desktop,Laptop,Scanners, Printers,licences)	ACDC/MA/G/	GO	RFB	ос	\$ 1,500,000.00	World Bank/MS	10-Apr-23	15-Apr-23	15-May-23	5-Jun-23	12-Jun-23	N/A	N/A	N/A	19-Jun-23	26-Jun-2
Puplic Health Policy Diplomacy and Communications			,		1			,	,	,						
None		+		 	A		 			ļ			ļ			
Total					\$ 20,674,811.00											

Non-Consultancy

							,									
<u>Description</u>	<u>Reference No</u> .	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Sign
Executive Office																
None																
Division of Disease Control and Prevention																
None																
Emergency Preparedness and Response																
Procurement of printing service for outbreak responses reports	ACDC/EPR/NC/	NC	RFQ	LC	\$ 10,000.00	World Bank	1-Mar-24	6-Mar-24	13-Mar-24	23-Mar-24	2-Apr-24	5-Apr-24	10-Apr-24	20-Apr-24	27-Apr-24	7-May-24
Procurement of Printing Services for dissemination of risk ranking and	ACDC/EPR/NC/	NC	RFQ		\$ 20,000.00	World Bank										
prioritized list, hazard and threat mapping desk review and Africa CDC hazard				LC			10-Mar-24	15-Mar-24	22-Mar-24	1-Apr-24	11-Apr-24	14-Apr-24	19-Apr-24	29-Apr-24	6-May-24	16-May-24
altas, frameworks, reports and documents																
Laboratory Systems and Networks			_													
None								5-Jan-00	12-Jan-00	2-Feb-00	9-Feb-00	14-Feb-00	21-Feb-00	28-Feb-00	16-Feb-00	23-Feb-00
Public Health Research and Institutes																
Procurement of Learning resources for AES (open Athens Subscription, books,	ACDC/PHIR/NC/	NC	DC	DC		. World Bank	1-Mar-24	6-Mar-24	13-Mar-24	23-Mar-24	2-Apr-24					12-Apr-24
paid resources)		140	-		\$ 10,000.00)										
Procurement of Software for AES (statistical applications)	ACDC/PHIR/NC/	NC	DC	DC	\$ 20,000.00		1-Mar-24	6-Mar-24	13-Mar-24	23-Mar-24	2-Apr-24					12-Apr-24
Procurement of Health Insurance for AES fellows	ACDC/PHIR/NC/	NC	RFQ	LC	\$ 120,000.00	World Bank	1-Feb-24	6-Feb-24	13-Feb-24	23-Feb-24	4-Mar-24	7-Mar-24	12-Mar-24	22-Mar-24	29-Mar-24	8-Apr-24
Articulate Suite Subscription - Authoring Tool for Africa CDC Learning management system	ACDC/PHIR/NC/	NC	DC	DC	\$ 3,000.00	MS	1-Feb-24	6-Feb-24	13-Feb-24	23-Feb-24	4-Mar-24					14-Mar-24
Division of Surveillance and Disease Intelligence							_									
None								5-Jan-00	12-Jan-00	2-Feb-00	9-Feb-00	14-Feb-00	21-Feb-00	28-Feb-00	16-Feb-00	23-Feb-00
Cmmunicatoin and Public Information																
Printing of Promotional and branded materials	ACDC/CPI/NC/	NC	RFQ	LC	\$ 50,000.00		1-Feb-24	6-Feb-24	13-Feb-24	23-Feb-24	4-Mar-24	7-Mar-24	12-Mar-24	22-Mar-24	29-Mar-24	8-Apr-24
Development and printinng of communication materials in all AU languages	ACDC/CPI/NC/	NC	RFQ	LC	\$ 72,000.00	World Bank	1-Feb-24	6-Feb-24	13-Feb-24	23-Feb-24	4-Mar-24	7-Mar-24	12-Mar-24	22-Mar-24	29-Mar-24	8-Apr-24
Division of Management and Administration				1										1		
											·					
Total					\$ 305,000.00											

Works

<u>Description</u>	<u>Reference No</u> .	Category - Sourcing	Sourcina Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Emergency Preparedness and Response Renovation of Warehouse at the Continental Logistics base in Douala-	ACDC/EPR/W/001	w	RFB	ос	\$ 600,000.00	MS	23-Mar-24	28-Mar-24	27-Apr-24	18-May-24	25-May-24	N/A	N/A	N/A	1-Jun-24	8-Jun-24
Cameroon Division of Management and Administration Construction of central archives and warehouse	ACDC/MA/W/002	w	RFB	oc	\$ 200,000.00		23-Apr-24	28-Apr-24	28-May-24	18-Jun-24	25-Jun-24	N/A	N/A	N/A	2-Jul-24	9-Jul-24
Total	7.050/111717/002				\$ 800,000.00											